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The Department of Transportation (Department) is presenting this item as an Informational 
Item.  The item provides the status of Traffic Congestion Relief Program (TCRP) projects that 
were allocated for construction this fiscal year. 
 
SUMMARY: 
 
At its July 14, 2005 meeting, the California Transportation Commission (Commission) 
adopted the Fiscal Year (FY) 2005-06 TCRP Allocation Plan and Criteria.  The adopted plan 
stipulates that the Commission will allocate funds for construction or for the purchase of 
equipment subject to the condition that construction or equipment contracts be awarded 
within six months of the date of allocation.  Furthermore, the Commission may extend the six-
month deadline at the request of the implementing agency if it finds that unforeseen or 
extraordinary circumstances beyond the control of the agency occurred to justify the 
extension.  The Commission directed the Department to report on the status of award for 
projects allocated and to identify projects not awarded within four months of the allocation.   

 
As of November 4, 2005, the Commission has allocated funds for 20 projects, per the 
Allocation Plan.  These projects are subject to the six-month contract award deadline.  To 
date, 16 projects have been awarded. 
 
All projects allocated in July and August 2005 have been awarded.  From the September 2005 
allocations, agencies for three projects are requesting extensions to award and one agency is 
requesting that their project be de-allocated. 
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Projects Voted Not Awarded After Four Months 
 

TCRP 
Project 
Number Project Description Agency 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 

(x $1,000) Project Status 
49.1 Hollywood Intermodal 

Transportation Center; 
Adaptive Traffic Control 
System (ATCS) 

City of Los 
Angeles 

9-28-05 March 
2006 

$2,500 Concurrent award extension of 6 
months requested under Item 
2.8b.(3). 

54.1 Alameda Corridor East;  
Sunset Avenue Grade 
Separation 

Alameda 
Corridor-East 
Construction 

Authority 

9-28-05 March 
2006 

$47,720 Concurrent award extension of 6 
months requested under Item 
2.8b.(3). 

97.1 Operational Improvement 
in City of Clovis 

City of Clovis 9-28-05 March 
2006 

$215 Project to be de-allocated. 

97.2 Operational Improvements 
in City of Fresno 

California State 
University, 

Fresno 

9-28-05 March 
2006 

$4,670 Concurrent award extension of 4 
months requested under Item 
2.8b.(3). 

    Total $55,105  
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